
WASHINGTON  STATE

ThCReOcnrSeea4'OatniOanndo"Ceamenomenttopro3ectagreement
Project  Sponsor:

Project  Title:

Methow  Conservancy

Lehman  Uplands  Conservation  Easement

ProjectNumber:  16-1699A

Amendment  Number:  2

Amendment  Type:

Time  Extension

Amendment  Description:

Pursuant  to a request  from  Methow  Conservancy  the  Project  Agreement  identified  above  is

amended  to extend  the  end  date  of  this  agreement.

The  project  period  of 03/01/2018  to 04/30/2020  is extended  to allow  the  contracting  party

until  10/O"l/2021  to complete  the  project.

Agreement  Terms

In all other  respects  the  Agreement,  to which  this  is an Amendment,  and attachments  thereto,

shall  remain  in full  force  and effect.  In witness  whereof  the  parties  hereto  have  executed  this

Amendment.

State  Of Washington
Recreation  and Conservation  Office

BY:

KalkXXL'
TITLE:  Director

DATE: t/A:'  AolO
Pre-approved  as to form:

By:  /S/

Assistant  Attorney  General

WWRP  Project  Time  Extension  Amendment

Habitat  Conservation  Account
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Project  Number:

Project  Name:

Sponsor:

IAC  Project  Manager:

Amendment  Milestone  Report

16-1699A

Lehman  Uplands  Conservation  Easement

Methow  Conservancy

Kim  Sellers

Amendment  Number:  2

*  l'lrlr'T-'l-  llFi lnJli

x Project  Start 03/01  /2018

x Order  Appraisal(s) 05/01  /2018

x Environmental  Audit  Complete 06/1  5/2018

x I Annual  Project  Billing  Due 07/30/2018

x 1 Progress  Report  Due 07/30/2018

x I OrderAppraisal  Review(s) 08/01  /2018

x I Progress  Report  Due 01 /31 /2019

x I Annual  Project  Billing  Due 07/30/2019

x I Progress  Report  Due 07/31/2019

I

I

Annual  Project  Billing  Due

Progress  Report  Due

07/31/2020

07/31/2020

I Purchase  Agreement  Signed 08/30/2020

Submit  Draft  Easement  to RCO 1 0/01  /2020

Baseline  Documentation  to RCO I 0/31  /2020

I Progress  Report  Due 11/30/2020

I Acquisition  Closing 12/31/2020

1 Cultural  Resources  Complete 03/01  /2021 Survey  Required  for  ground  disturbing

activities:  See  Special  Condition  #1

I Progress  Report  Due 07/31/2021

Noxious  Weed  Control  Complete 08/01  /2021

Funding  Acknowl  Sign  Posted 08/01  /2021

Stewardship  Plan  to RCO 08/01  /2021

Fencing  Complete 08/01/2021

Recorded  Acq  Documents  to RCO 09/01  /2021

Final  Report  Due 09/01  /2021

Final  Billing  Due 09/01  /2021

RCO  Final  Inspection 09/01  /2021

I Agreement  End Date I O/01 /2021

X = Milestone  Complete

! = Critical  Milestone
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